SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:21PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 155 Const Calendar Day: 184 Date: 05-Dec-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition rain in AM, overcast and cool in PM

Working Day If no, explain:

Diary: Dispute
General Comments
Teleconference between FW Spencer and Moffett Nicol to discuss dehumidifier issues from 0930 to 1030. =
Inspect cable bands along the north side span for cleanliness. Misc MEP paperwork. There was no FWS
field work today due to rain.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
No cable band caulking was conducted today due to the rain.
| reinspected Cable Bands CB 10N through CB 26N for cleanliness, based on my inspection from
11/27/2012.
| determened all cable bands were clean enough to meet the manufacture's requirements for the
application of butyl rubber and caulk.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 -
A teleconference with Bill Osullivan (ABF), Jeremy Bartlett (FWS), Kirk Short (FWS), Bill Shedd (CT),
Sudarshni Ramesh (Moffett Nicol), Ari Konyalian (Moffett Nicol), Jal Birdy (Moffett Nicol) and myself was
held to discuss issues involved with CT comments on Submittal 2767 (Tower Head Dehumidifier System)
and the other dehumidifier systems.
Comments from the Designers (Moffett Nicols) on the submittal required stainless steel interior ductwork
for undehumidified air. The Designers agreed that all interior ductwork, with the exception of the
reactivation air, can be galvanized.
Comments from the Designers required the exterior supports for the ductwork to be within 12" of the flex
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conduit. FWS laid out the support locations, and indicted that the support will be within 12" for the flex
conduit, but depending of the orientation of the fittings, it may be slightly greater than 12". The Designers
agreed to give FWS a tolerence for exceeding the 12" requirement.

FWS submittal a bootleg Submittal 2767R01 showing a ductwork support height of 6". The Designers
want the support to be 4" high. FWS indicated that 4" is not high enough to accommodate a 6" duct with
associated clamp. The Designers commited to determine a maximum support height due to wind loading.

Submittal 129 does not appear to be complete because the spare parts list was rejected with comments,
but never resubmitted. FWS commited to submit this spare parts list.
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